



	Implementation schedule	Physically/remotely	Workload (hours) On site or remotely	Learning outcomes
Activity 1	26/03/2024-31/03/2024	remotely	2 hours per week Course 4-5 hours study	Theoretical presentation of ISEW and literature review.
Activity 2	01/04/2014-07/04/2024	remotely	2 hours per week Course 4-5 hours study	Calculation methods of the ISEW individual elements
Activity 3	08/04/2024-14/04/2024	remotely	2 hours per week Course 4-5 hours study	Collection of statistical data and construction of the financial part of ISEW
Activity 4	15/04/2024-21/04/2024	remotely	2 hours per week Course 4-5 hours study	Collection of statistical data and construction of the financial part of ISEW
Activity 5	22/04/2024-28/04/2024	remotely	2 hours per week Course 4-5 hours study	Collection of statistical data and construction of the environmental part of ISEW
Activity 8	29/04/2024-05/05/2024	remotely	2 hours per week Course 4-5 hours study	Export the final ISEW for each region.

Funded by the European Union. Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or EACEA. Neither the European Union nor the granting authority can be held responsible for them.





Funded by the European Union. Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or EACEA. Neither the European Union nor the granting authority can be held responsible for them.